
2.0  WELCOME THE NEW NAVY RAB
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1.0   INTRODUCTION

The U.S. Department of the Navy prepared this monthly
progress report (MPR) to discuss environmental cleanup at
the former Mare Island Naval Shipyard in Vallejo, California.
This MPR does not discuss cleanup work performed by the
City of Vallejo and its developers, Lennar Mare Island and
Weston Solutions, through the Navy’s Environmental Services
Cooperative Agreements.  The work completed under those
agreements is reported separately by each respective party.
This MPR discusses progress made during the reporting period
from June 30, 2006 through July 27, 2006.  The information
provided below includes updates to field work and removal
actions; document submittals; and the progress of regulatory
reviews, issues associated with Navy environmental programs,
and Remedial Project Manager (RPM) and Restoration
Advisory Board (RAB) meetings.

Michael Bloom has recently taken the position as the new Navy
RAB Co-Chair and Base Realignment and Closure (BRAC)
Envionmental Coordinator (BEC) for Mare Island.  Michael
began working with the Navy BRAC Program Management

Office West in 1999 and is also the BEC
for the Naval Fuel Depot Point Molate in
Richmond, CA.  In addition to his current
BEC responsibilities, Michael has
previously served as the BEC for the
Naval Auxiliary Landing Field Crows
Landing and the Department of Defense

Housing Facility Novato and was also the lead RPM for
Treasure Island.  Michael has worked on offshore issues, landfill
issues, munitions, petroleum cleanup, and is working on an early
transfer of property at Point Molate.  Michael has a Bachelors
Degree in Business and a Masters in Public Health with an
emphasis in environmental health both from San Diego State
University.  In light of his new responsibilities at Mare Island,
Michael stated, “I look forward to working with the entire Mare
Island team on environmental cleanup.  I also look forward to
working with the RPMs and RAB to close sites and am excited
about the early transfer possibilities at Mare Island.”

3.0  FIELD WORK AND REMOVAL ACTIONS

The Navy recently conducted soil sampling in five locations
along Dump Road, adjacent to the Defense Reutilization and
Marketing Office (DRMO) scrap yard.  Free phase petroleum
was observed in the two locations near Dump Road.  The
locations near the DRMO scrap yard yielded minimal visible
petroleum.

The Navy has completed geophysical survey investigations for
munitions and explosives of concern (MEC) in the South Shore
Area (SSA) and the Production Manufacturing Area (PMA).
Weston Solutions was the contractor conducting the onshore
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NAVY CONTACT INFORMATION

Michael Bloom

BRAC Environmental Coordinator for Mare Island

E-mail: michael.s.bloom@navy.mil

Local Telephone: (707) 562-3104

San Diego Telephone:  (619) 532-0967

San Diego Fax:  (619) 532-0995

http://www.bracpmo.navy.mil
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5.0  POTENTIAL EARLY TRANSFER PARCELS

RESTORATION  ADVISORY  BOARD
MEETING  SCHEDULE

4.0  DOCUMENT SUBMITTALS AND

The Navy submitted two documents during the July reporting
period, the Draft Expanded Site Inspection Report Building
742, Former Degreasing Plant Investigation Area C2 and
the Draft Finding of Suitability to Transfer Parcel XV-B(2)
the Northern Sliver.

The Navy received two regulatory agency comments during
the July reporting period.  The DTSC submitted  a Determination
of No Further Action letter to the Navy in response to the
Final Site Inspection Report for the Mare Island Elementary
School.  The DTSC also submitted comments to the Draft
Remedial Action Plan/Record of Decision for Installation
Restoration Site 17, Former Mare Island Naval Shipyard.

RPM meetings are held regularly with the Navy, DTSC,
Environmental Protection Agency (EPA), and the Water Board
to discuss environmental cleanup progress at Mare Island.

The next RPM meeting is scheduled for September 14, 2006
at Mare Island.

REGULATORY REVIEW - Year-To-Date Progress
The documents presented in the table below include only
documents that address sites where the Navy remains
responsible for the completion of cleanup work.

The RAB meets the last Thursday of every month, unless
otherwise noted.  RAB meetings are currently scheduled

Early Transfer of Property at Mare Island
Reuse Area 1 (Parcels II and XV-B), DRMO Site (Parcel XVII),
MCFR Site (Parcel XIX and portion of I), Reuse Area 10 (Parcels
V and VI), and Remainder of Regional Park (Parcel VII-B)

The Navy continues to work with the City of Vallejo and their
developer, Lennar, on early transfer issues. The Navy is
anticipating a cost proposal in the near future for remaining
environmental cleanup work at these parcels. The Navy expects
to issue a Finding of Suitability for Early Transfer to describe
the proposed early transfer project after the necessary
agreements have been executed to allow the early transfer to
proceed. The Navy’s goal is to include all remaining properties
scheduled to transfer to the City of Vallejo in one early transfer.

for:

 Thursday, September 7, 2006  (moved due to the Labor Day
Holiday)

Thursday, September 28, 2006
Thursday, October 26, 2006

Meetings begin at 7:00 pm and are held at:
John F. Kennedy Library

505 Santa Clara Street
Vallejo, California 94590

Number of Documents Submitted by the Navy in 2006

Number of DTSC Comments Received by the Navy in 2006

Number of EPA Comments Received by the Navy in 2006

Number of Water Board Comments Received by the Navy in 2006

12

16

7

6 PROGRESS OF REGULATORY REVIEW

MEC investigations.  Now that the geophysical survey has
been completed investigation and excavation of anomalies will
need to be conducted.

The Navy completed MEC investigations in the offshore areas
adjacent to the SSA and the PMA.  ECC was the contractor
and they investigated anomalies to categorize the site and
removed several items of MEC and munitions debris from the
shoreline and mudflats along the southern part of Mare Island.
A report summarizing the field work is being developed.


